
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/04/2014

ESTIMATE SUMMARY 05:31:41

CONTID: C19708         ESTIMATE NO: 0001 PROG 2005

PCN: 19708-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40 STEAMBOAT MP 130.7 TO 131.8 AND MP 132.7 TO 135.1 PERCENT TIME:

PROJECT NO: NHPP0402-087                  

US 40 STEAMBOAT EAST & WEST RESURFACING

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/04/2014 DATE TIME STARTED 07/31/2014

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 06/05/2014 DATE WORK BEGAN 07/31/2014

 DATE AWARDED 06/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2014 DATE ACCEPTED

FORT COLLINS CO 80528                  DATE NOTICE TO PROCEED 07/31/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,434,540.35 PARTICIPATING $ $ 801,896.59

AWARD PROJECT AMT: 5,680,356.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,766.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12.46%

5,632,643.76

801,896.59

801,896.59

782,129.69

$

$

$

$

801,896.59

0.00

801,896.59

0.00

801,896.59

-19,766.90

0.00

782,129.69

0.00

AMOUNT DUE 782,129.69 782,129.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 782,129.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 11/25/2014 ??:??:??

ORIG TIME ALLOW: 11/25/2014 ??:??:??
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0010 Removal of Sidewalk 0.000

171.000

202-00200  
 

10,602.00171.000

10,602.00

403.000

SY  

62.00000

0015 Removal of Curb and Gutter 0.000

3,274.000

202-00203  
 

14,733.003,274.000

14,733.00

9,806.000

LF  

4.50000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

118,741.000

SY  

1.45000

0025 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

316.00000

0030 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

2.000

EACH

106.00000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

113.000

LF  

9.15000

0040 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

169.000

LF  

26.50000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

10.000

EACH

205.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

145.00000

0055 Potholing 0.000

42.000

203-01597  
 

9,450.0042.000

9,450.00

80.000

HOUR

225.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Topsoil 0.000

38.000

207-00205  
 

380.0038.000

380.00

215.000

CY  

10.00000

0065 Erosion Log (12 Inch) 0.000

360.000

208-00002  
 

2,700.00360.000

2,700.00

950.000

LF  

7.50000

0070 Aggregate Bag 0.000

22.000

208-00035  
 

44.0022.000

44.00

200.000

LF  

2.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

650.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

45.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

100.00000

0090 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

60.000

HOUR

95.00000

0095 Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0100 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

13.000

EACH

150.00000

0105 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

683.000

LF  

15.50000

0110 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

24.000

EACH

50.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

1,627.000

LF  

5.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

4,340.00000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

4,340.00000

0130 Sod 0.000

2,436.000

212-00050  
 

21,924.002,436.000

21,924.00

2,436.000

SF  

9.00000

0135 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.300

ACRE

4,340.00000

0140 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

5.50000

0145 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

50.000

HOUR

80.00000

0150 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

124.00000

0155 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,500.000

SY  

10.00000

0160 Aggregate Base Course (Class 6) 0.000

258.770

304-06000  
 

12,420.96258.770

12,420.96

1,901.000

TON 

48.00000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

34.970

403-00720  
 

5,245.5034.970

5,245.50

300.000

TON 

150.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

26,915.000

TON 

50.00000

0175 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

273.000

TON 

580.00000

0180 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1,330.000

TON 

691.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

14,297.000

GAL 

2.30000

0190 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

415.000

LF  

94.00000

0195 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0200 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,800.00000

0205 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

106.000

LF  

70.00000

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

1,340.00000

0220 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

786.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

15.000

EACH

1,800.00000

0230 Concrete Sidewalk (6 Inch) 0.000

226.000

608-00006  
 

16,102.50226.000

16,102.50

781.000

SY  

71.25000

0235 Concrete Curb Ramp 0.000

150.000

608-00010  
 

16,650.00150.000

16,650.00

244.000

SY  

111.00000

0240 Detectable Warnings 0.000

268.000

608-00015  
 

15,209.00268.000

15,209.00

334.000

SF  

56.75000

0245 Curb and Gutter Type 2 (Section I-B) 0.000

560.000

609-21010  
 

20,300.00560.000

20,300.00

941.000

LF  

36.25000

0250 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

68.000

LF  

36.25000

0255 Curb and Gutter Type 2 (Section II-B) 0.000

5,069.000

609-21020  
 

126,725.005,069.000

126,725.00

9,397.000

LF  

25.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

7.000

EACH

16.25000

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

22.00000

0270 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

12.000

EACH

27.00000

0275 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

2.000

EACH

27.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 2 Inch Electrical Conduit (Plastic) 0.000

3,666.000

613-01200  
 

86,151.003,666.000

86,151.00

6,922.000

LF  

23.50000

0285 3 Inch Electrical Conduit (Plastic) 0.000

6,927.000

613-01300  
 

180,102.006,927.000

180,102.00

8,383.000

LF  

26.00000

0290 Pull Box (Special) 0.000

9.000

613-07000  
 

2,277.009.000

2,277.00

28.000

EACH

253.00000

0295 Type Two Pull Box 0.000

4.000

613-07002  
 

1,328.004.000

1,328.00

14.000

EACH

332.00000

0300 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

445.00000

0305 Type Four Pull Box 0.000

2.000

613-07004  
 

1,310.002.000

1,310.00

12.000

EACH

655.00000

0310 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

6.000

EACH

829.00000

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

56.000

SF  

44.50000

0320 *Sign Panel (Special) (RRFB) 0.000

0.000

614-00037  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0325 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

39.00000

0330 Pedestrian Push Button Post Assembly (Accessible) 0.000

0.000

614-72863  
 

0.000.000

0.00

17.000

EACH

708.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,500.000

LF  

2.45000

0340 *Construction Surveying 0.000

0.167

625-00000  
 

3,507.000.167

3,507.00

1.000

L S 

21,000.00000

0345 *Mobilization 0.000

0.500

626-00000  
 

143,000.000.500

143,000.00

1.000

L S 

286,000.00000

0350 Public Information Services 0.000

0.400

626-01000  
 

12,000.000.400

12,000.00

1.000

L S 

30,000.00000

0355 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

474.000

GAL 

44.45000

0360 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

207.000

GAL 

98.00000

0365 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,016.000

SF  

16.00000

0370 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,448.000

SF  

11.50000

0375 *Flagging 0.000

1,206.500

630-00000  
 

44,640.501,206.500

44,640.50

5,500.000

HOUR

37.00000

0380 *Traffic Control Inspection 0.000

7.000

630-00007  
 

2,870.007.000

2,870.00

32.000

DAY 

410.00000

0385 *Traffic Control Management 0.000

17.000

630-00012  
 

16,354.0017.000

16,354.00

75.000

DAY 

962.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

246.003.000

246.00

48.000

EACH

82.00000

0395 *Construction Traffic Sign (Panel Size B) 0.000

32.500

630-80342  
 

2,843.7532.500

2,843.75

120.000

EACH

87.50000

0400 *Construction Traffic Sign (Panel Size C) 0.000

8.500

630-80343  
 

792.638.500

792.63

32.000

EACH

93.25000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

3,500.001.000

3,500.00

2.000

EACH

3,500.00000

0410 *Portable Message Sign Panel 0.000

96.000

630-80359  
 

10,560.0096.000

10,560.00

170.000

DAY 

110.00000

0415 *Drum Channelizing Device 0.000

65.000

630-80360  
 

1,137.5065.000

1,137.50

130.000

EACH

17.50000

0420 *Drum Channelizing Device (With Light) (Flashing) 0.000

5.000

630-80363  
 

87.505.000

87.50

10.000

EACH

17.50000

0425 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

10.000

630-80364  
 

175.0010.000

175.00

20.000

EACH

17.50000

0430 *Traffic Cone 0.000

100.000

630-80380  
 

1,200.00100.000

1,200.00

200.000

EACH

12.00000

0435 *Tubular Marker 0.000

22.500

630-80384  
 

393.7522.500

393.75

200.000

EACH

17.50000

0440 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,150.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0455 F/A Partnering 0.000

2,885.000

700-70011  
 

2,885.002,885.000

2,885.00

5,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0480 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0485 F/A Uniform Traffic Control by City of Steamboat 
Springs

0.000

0.000

700-70035  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 789,846.59789,846.595,386,281.55CURRENT AMT0200 $ $ $

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0490 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,050.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0495 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

15.000

LF  

40.00000

0500 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

4.000

EACH

5.45000

0505 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

104.000

SY  

67.00000

0510 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

241.000

SY  

62.00000

0515 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

37.000

LF  

8.45000

0520 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,128.000

LF  

4.50000

0525 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

62.000

SY  

11.30000

0530 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

18.000

SY  

22.75000

0535 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,550.000

SY  

7.00000

0540 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

286.000

SF  

2.30000

0545 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

380.00000



CONTID: C19708         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0550 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0555 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

250.000

CY  

40.00000

0560 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

32.000

HOUR

225.00000

0565 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0570 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

150.00000

0575 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

50.00000

0580 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

4,340.00000

0585 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,340.00000

0590 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

4,340.00000

0595 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

5.50000

0600 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

348.000

TON 

48.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0605 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

443.000

TON 

150.00000

0610 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

63.000

SY  

75.00000

0615 Concrete Pavement (7 Inch) 0.000

0.000

412-00700  
 

0.000.000

0.00

13.000

SY  

75.00000

0620 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

16.000

LF  

280.00000

0625 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

76.000

LF  

751.00000

0630 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

27.000

LF  

121.00000

0635 12 Inch Reinforced Concrete End Section 0.000

0.000

603-05012  
 

0.000.000

0.00

2.000

EACH

400.00000

0640 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

1.000

EACH

160.00000

0645 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0650 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

404.000

SY  

71.25000

0655 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

86.000

SY  

111.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0660 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

636.000

LF  

36.25000

0665 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

563.000

LF  

25.00000

0670 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

37.000

LF  

52.00000

0675 Median Cover Material (Brick Pavers) 0.000

0.000

610-00060  
 

0.000.000

0.00

1,126.000

SF  

20.50000

0680 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

2.000

EACH

27.00000

0685 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,860.000

LF  

23.50000

0690 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

2,470.000

LF  

26.00000

0695 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

6.000

EACH

253.00000

0700 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

7.000

EACH

332.00000

0705 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

3.000

EACH

655.00000

0710 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

829.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0715 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

33,400.00000

0720 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

705.00000

0725 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

32.000

SF  

44.50000

0730 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

706.00000

0735 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

16.000

EACH

1,000.00000

0740 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,525.00000

0745 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

445.00000

0750 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

5,550.00000

0755 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

510.000

LF  

2.45000

0760 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

17,650.00000

0765 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

19,100.00000
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PCN: 19708-BID    ESTIMATE RUN 09/04/2014

PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0770 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

20,350.00000

0775 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

4.000

EACH

1,250.00000

0780 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

32,250.00000

0785 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

7,250.00000

0790 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

32.000

GAL 

98.00000

0795 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

390.000

SF  

16.00000

0800 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,202.000

SF  

11.50000

0805 F/A Pine Grove Road Intersection Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

49,000.000

F A 

1.00000

0810 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 0.000.00711,555.85CURRENT AMT0201 $ $ $

CAT NO0300 0300 STRUCTURE C-09-AT 

0815 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

31.000

SY  

291.00000
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PROJECT: NHPP0402-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE C-09-AT 

0820 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

473.00000

0825 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

48.000

LF  

28.00000

0830 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

37.000

SY  

18.00000

0835 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

37.000

SY  

48.00000

0840 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

5.000

CY  

2,800.00000

0845 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

700.000

LB  

2.35000

0850 Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

84.000

LF  

109.00000

CAT 0.000.0040,446.00CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE C-09-AS 

0855 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,238.000

SY  

6.30000

0860 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

337.000

LF  

11.75000

0865 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

76.000

SY  

291.00000



CONTID: C19708         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 19708-BID    ESTIMATE RUN 09/04/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE C-09-AS 

0870 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

16.000

SY  

473.00000

0875 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

8.000

SY  

532.00000

0880 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

91.000

SY  

18.00000

0885 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

202.000

TON 

50.00000

0890 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

12.000

TON 

691.00000

0895 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

62.000

GAL 

2.30000

0900 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

313.000

SY  

16.00000

0905 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,238.000

SY  

16.40000

0910 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

91.000

SY  

48.00000

0915 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

2.000

CY  

2,800.00000

0920 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

12.000

CY  

2,350.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE C-09-AS 

0925 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

700.000

LB  

2.35000

0930 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

337.000

LF  

185.00000

0935 Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

200.000

LF  

109.00000

0940 Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

1.000

EACH

7,250.00000

0945 Sub-Surface Temperature Probe 0.000

0.000

614-86738  
 

0.000.000

0.00

1.000

EACH

7,250.00000

CAT 0.000.00229,640.95CURRENT AMT0301 $ $ $

CAT NO0302 0302 STRUCTURE C-09-I 

0950 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

64.000

LF  

11.75000

0955 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

33.000

SY  

291.00000

0960 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

7.000

SY  

473.00000

0965 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

40.000

SY  

18.00000

0970 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

40.000

SY  

48.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:31:41

CUMULATIVE
AMOUNT

CAT NO0302 0302 STRUCTURE C-09-I 

0975 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

6.000

CY  

2,800.00000

0980 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

200.000

LB  

2.35000

0985 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

64.000

LF  

185.00000

CAT 0.000.0045,416.00CURRENT AMT0302 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0990 Field Office (Class 2) 0.000

1.000

620-00002  
 

9,800.001.000

9,800.00

1.000

EACH

9,800.00000

0995 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

6,900.00000

1000 Sanitary Facility 0.000

1.000

620-00020  
 

2,250.001.000

2,250.00

2.000

EACH

2,250.00000

CAT 12,050.0012,050.0021,200.00CURRENT AMT0400 $ $ $

$ 801,896.59801,896.59$6,434,540.35$CURRENT AMTPROJECT TOTAL


